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Upper Feather River 

IRWM Program 

To: Upper Feather River Regional Water Management Group  

From: Uma Hinman, Hinman & Associates Consulting, Inc. 

cc: Tracey Ferguson, AICP, Plumas County Planning Director 

Date: January 23, 2023 

Re: Upper Feather River IRWM Quarterly Report (2022 Quarter 4) 

This Quarterly Report covers Quarter 4 of 2022 and provides an update to the Upper Feather River 

(UFR) Integrated Regional Water Management (IRWM) Group (RWMG) on activities associated 

with implementation of the UFR IRWM Plan and coordination with stakeholders and surrounding 

IRWM regions. The following is an update on coordination and implementation efforts during the 

last quarter. 

Regional Water Management Group 

The last meeting of the RWMG was in March 2022, as a quorum was not met to hold an in-person 

meeting in the fall of 2022. To coordinate the next in-person meeting anticipated for March of 

2023, please look for the doodle poll email coming soon and be sure to provide a timely response. 

Prop 1 Round 1 Implementation Projects 

On April 6, 2021, the Department of Water Resources (DWR) executed a Grant Agreement with 

Plumas County under the Proposition 1 IRWM Round 1 Implementation Grant (P1R1) for the UFR 

Water Supply Reliability Project. The P1R1 grant includes two implementation projects: Sierraville 

Public Utilities District (SPUD) and Indian Valley Community Services District (IVCSD). In the latter 

half of 2022, coordination occurred with DWR to amend the P1R1 Grant Agreement to include 

the Urban Multi-Benefit Drought DAC Set Aside funding of $525,000, including Grant 

Administration by Plumas County ($20,000) and additional funding for Project 1 under SPUD 

($505,000). An Agreement Amendment has been approved by DWR and Plumas County. 

Project 1 – Sierraville Public Utilities District (revised budget of $1,132,660) 

The Sierraville Public Utilities District (SPUD) Project 1 is underway and approximately 20% has 

been invoiced to date. The contracting process was completed, and a contractor was selected for 

construction of the project. Site work and winterization were completed during the 4th quarter. 



UFR Integrated RWMG 2022 Q4 Report                    January 2023 

 

Page 2 

SPUD is looking forward to starting construction as soon as weather and site conditions are 

favorable. 

Project 2 – Indian Valley Community Services District ($304,000) 

Reprogramming of the Indian Valley Community Services District’s (IVCSD) Project 2 was 

approved by DWR and executed by Plumas County and DWR under a Grant Agreement 

amendment. The North Main Water Use Efficiency Project will replace approximately 250 feet of 

water main and install 2 new hydrants. The project will connect with other pipeline replacement 

projects funded under separate grants (including the Prop 1 Round 2 Implementation Project 

noted below) in the overall effort to upgrade aging and damaged infrastructure that will support 

the rebuilding of Greenville. Plumas County is in the process of developing a Funding Agreement 

with IVCSD for disbursement of the grant funds. Project construction will begin in 2023.  

Prop 1 Round 2 Implementation Project 

The Upper Feather River IRWM application for its remaining share of Mountain Counties Funding 

Area Prop 1 grant funds ($143,697) under Round 2 (P1R2) was submitted by Plumas County on 

behalf of IVCSD for its North Main Extension Water Use Efficiency Project. The project replaces 

approximately 270 feet of pipeline and 60 feet of laterals and install 1 new hydrant. The project 

will connect with other pipeline replacement projects funded under separate grants (including the 

P1R1 Implementation Project noted above) in the overall effort to upgrade aging and damaged 

infrastructure that will support the rebuilding of Greenville. The P1R2 Grant Agreement is under 

review by DWR and Plumas County. Project construction will begin in 2023. 

IRWM Roundtable of Regions 

UFR continues to participate in the IRWM Roundtable of Regions bi-monthly meetings as well as 

the Disadvantaged Community Involvement (DACI) Working Group meetings, which are generally 

held quarterly. Roundtable of Regions activities and information can be found on their website: 

https://www.roundtableofregions.org/.  

Plumas Watershed Forum 

The Plumas Watershed Forum was formed in 2003 as a result of the Monterey Settlement 

Agreement. The Forum’s purpose is to implement watershed management and restoration 

activities in the Feather River Watershed for the mutual benefit of Plumas County and the State 

Water Project (SWP).  

The goals of the Forum are to:  

1. Improve water retention for baseflow in streams 

2. Improve water quality and streambank protection 

3. Improve upland vegetation management 

4. Improve groundwater retention and storage in major aquifers  

https://www.roundtableofregions.org/
https://www.roundtableofregions.org/
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The Monterey Settlement Agreement provided funding to the Forum in the amount of $1 million 

dollars per year from 2003 until 2006 ($4 million dollars total). The money was spent on a variety 

of projects and programs in the Feather River region. For more information see: 

https://www.plumascounty.us/2354/PlumasWatershed-Forum.  

In 2010, a new environmental impact report was completed to consider the environmental impacts 

of the Monterey Amendments and the additional actions set forth by the Monterey Settlement 

Agreement.  The environmental impact report was the subject of three lawsuits in Sacramento 

County Superior Court (Central Delta I, Central Delta II, and Rosedale-Rio Bravo). The appeals on 

the litigation ended when the State Supreme Court declined to hear arguments in January 2022. 

With the appeals exhausted, the final four years of funding ($4 million dollars total) to the Forum 

began, with a first payment of $1 million dollars received in March 2022.  Additional annual 

payments of $1 million dollars will be made over the next three years (from 2023 until 2025). 

The Forum currently anticipates directing $1.74 million dollars toward projects within the 

watershed that meet the Forum’s goals, with the release of a Request for Proposals (RFP) in 

January 2023. In the first stage of the RFP process, project proponents are advised to submit a 

concept document that the Watershed Forum Technical Advisory Committee (TAC) would review 

for merit based on the priorities described in the Feather River Watershed Management Strategy. 

If the project fits the priorities and criteria and is economically feasible, the TAC may invite the 

project proponents to submit a full proposal for additional consideration. Multiyear projects will 

be considered with expected approval in October 2023 and notice to proceed occurring in January 

2024. UFR staff are attending the Forum meetings and will be sharing the RFP, once released, with 

the list of stakeholders in the Region.  

FY2022-23 Financial Summary 

Hinman & Associates Consulting, Inc.’s contract with Plumas County to provide support services 

to the UFR IRWM Plan Program runs with the fiscal year (FY). The FY2022-23 contract budget is 

$25,000, which includes support labor as well as website hosting costs. Following is a summary as 

of 12/31/2022: 

Tasks/Expenses Amount ($) 

Strangecode Web Hosting Service   276.00 

Domain Renewal (GoDaddy) 21.17 

UFR IRWM Plan Program Support Services 

Coordinator Activities 7,947.17 

Total to Date 7,947.17 

Remaining Budget 17,052.83 

  

https://www.plumascounty.us/2354/PlumasWatershed-Forum
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Much of UFR staff efforts during FY2022-23 was focused on coordination and development of the 

Proposition 1 Round 2 grant application in the first half of the fiscal year. Additionally, staff worked 

with DWR and Sierra Institute staff to amend the P1R1 Grant Agreement to include the Urban 

Multi-Benefit Drought DAC Set Aside funding of $525,000.  

Staff coordinated distribution of funding opportunities to the Region’s stakeholders and 

maintained the UFR IRWM Plan implementation project list, identifying potential funding 

connections and connecting local project sponsors.  

Staff also continue to participate in local and regional watershed and IRWM coordination efforts 

including the Plumas Watershed Forum meetings and the Roundtable of Regions general and 

technical advisory meetings.  

Additional routine tasks included stakeholder email list maintenance, website updates, and regular 

coordination meetings with Tracey Ferguson, Plumas County Planning Director. 

Action Items from March 11, 2022 UFR IRWM RWMG Meeting 

The following summarizes the action items from the last meeting of the RWMG and current status 

(January 2023): 

➢ IN PROCESS: Staff was directed to develop recommendations for the vacant public member 

seat for discussion at the next RWMG meeting. 

The public member seat was established to include representation from the Almanor Basin 

of the UFR Region and has been vacant since 2020. Staff is coordinating with Plumas 

County Supervisor for District 3 Tom McGowan to develop recommendations for a new 

public member to represent the Almanor Basin.  

➢ IN PROCESS: Staff was directed to advocate with the Roundtable of Regions for water storage 

and headwaters funding and projects. 

Staff will relay the UFR Region’s support for water storage in general and funding for 

storage and headwaters project at the next quarterly Roundtable of Regions’ meetings 

scheduled for February 8 and 15, 2023. 

➢ IN PROCESS: Staff was directed to assist with disseminating information regarding the Plumas 

Watershed Forum to IRWM regional stakeholders. 

Staff has been coordinating with Rob Thorman, Plumas County Public Works Department 

Assistant Director and Coordinator for the Plumas Watershed Forum, and has assisted with 

distributing Watershed Forum meeting notices and invitations, and has solicited interest 

with participation in the Technical Advisory Committee (TAC) for the Forum, in addition to 

sharing the Watershed Forum Concept Proposal RFP, once released. 
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➢ COMPLETE: Staff will assist IVCSD in preparing and submitting the P1R2 grant application. 

As noted above, staff assisted IVCSD with the P1R2 grant application, which was 

successfully submitted on August 18, 2022 and awarded on December 12, 2022 in the 

amount of $143,697. 

➢ COMPLETE: Staff will file and post the Plan Performance Annual Report on the Upper Feather 

River IRWM website. 

The Upper Feather Integrated Regional Water Management Plan Performance Annual 

Report 2016-2021 has been posted to the IRWM website at http://featherriver.org/plan-

performance-reports/. 

Next RWMG Meeting 

UFR staff will be working with RWMG members to establish a March 2023 date for the next in-

person meeting. Staff will continue to keep the RWMG Chair (Paul Roen, representing Sierra 

County Board of Supervisors) and Vice Chair (Trina Cunningham, representing Maidu Summit 

Consortium) apprised of any pressing issues that arise. 

Please contact Uma Hinman, UFR staff, at uhinman@comcast.net or (916) 813-0818 with any 

questions. 

http://featherriver.org/plan-performance-reports/
http://featherriver.org/plan-performance-reports/
mailto:uhinman@comcast.net

